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1. Parking treckage for treins of the Berlin elevated raiircad system will

be considerably enlarged snd irproved at Lerlin-Lichtenterg, Parking ‘
facilities for 80 elevated trrins, i.e. ztout 50 percent of the entire .
rolling stock availsble to the Ferlin eleveted trein system, are to be. ...
estallished there. Reilroad car meintensnce end indgor parking.fscilie

ties will £1so te built. Construction work was started in nid-April 1954,1

In eerly Mey, work on the fourth connecting curve naar Hennigsdorf in the
northwestern section of the Rerlin Outer Freight Ring was started, i
"3, In early Mey, source learned that cnstruction work in the Brieselengw
Wustermark section was concentrated on the point of crossing nesr “uster-
merk which reguired rany conunecting curves. No completion dates have been
fixed so far,
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&o By 20 May, excavation amd bridge construction vork for the ney reilrcad con~
struction project neer Strausterg vas completed. The completion of ths pro-
Ject wss delayed ty & shortege of reils end ties.4
5..}ror~the &utotehn tridge neer Prenkfurt/Oder, the railroed bridge over the Oder

Fiver near Zaeckerick :nd the rozd kridge near

Schwedt/Niederkraenig the Poles

demsnd £ minimum height of 5.5 meters zhove the streem at high veter and a

minimum cleerance width of 60 meters.
the highest priority by the Foles znd

The 1ridges mentioned have leesn given
Germens elike,

25X1
In early M:y, source ctzerved thet construction work on the railrcad visduct
over ‘the leisse River wes raking only slow progress., 6 On 6 Y¥ey, no more than
atout 12_ vorkers were seen on the construction site.
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Corment. Information on the enlergement of the Eerlin-Lichienterg rzil-

roed station was transmitted previously. The information that new < rking
facilities for treins of the Eerlin interurtan reilroed system were being tuilt
there wes received for the first time,
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29| |Ccmment.; Information or; e progress of construction work ca ihe
l‘-"oxjdwestuﬁing Berlin was transmitted previously.

3. I:I&)_rgx_'zg_'l;h_& It wes previously reporied that constructiecn work on
the Erieselsng-tustermsrk line sectiedi wes to be corpleted in 1955, ‘the
rertinent work is connected with the lir dwest-Ring Berlin project.

lul | Comment., This reilroad sonstruction vroject which ie referred to
by the code designetion "ikition oestlich Berlin" has teen underisken Ly
order of the Inst German lNinlstry of the Interior for the KVP,

5@@_1 The repid reconstruction of %the destroyed bridges over ihe

der end Neisse Rivers has been ordered by the Soviets, doubtless for
rmilitery reasons, - Inforrmetion on the progress of reconstruction vork is
trensmitted continuously.

6°| | Comment, ‘The reilroed visduet neer Coerlitz was schedulz®%lie
corpleted in late March 1954, The :low tewpo of reconstruction work ag
reported by source is surprising in view of the great inportsnc: of the

vieduct which would eststlish & new rmejor i steWest rail youle Leiween
Bresleu end Dresden, : :
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